


Construction

Update **Accrington Town Square**



Morgan Sindall are finishing the Phase 1 enabling works to Accrington Market Hall and Burtons Chambers. When Phase 2 works are fully completed, it will start to bring Hyndburn Borough Council's exciting town centre regeneration plans to life.

The projects will deliver the refurbishment of the Market Hall to provide a traditional retail space alongside enhanced food and beverage offers, while Burton Chambers will be converted into a modern co-working space.

Contact Details

For any concerns or queries, please email:

enquiries@hydburnbc.gov.uk

For any out of hours emergencies, please phone:

01254 388 111

You can also get up to date news on these and other town centre funded projects at:

Accringtontownsquare.com

Recent Work on Site

The *Market Hall* has had all the internal and external scaffolding fully removed, revealing the completed roof works. The last few touches to internal window decorations were finished at the end of May. Cleaning and phase 1 snagging works, including the new changing places facility, are being wrapped up and the removal of the final internal tower scaffold is also planned for the end of the month.

At *Burtons Chambers*, the metal doors have all been installed and the new shopfronts are nearly complete, with just a few final snagging items left to wrap up. The paving outside has been reinstated ahead of final utility works.



Burtons Chambers new incoming supply



Market Hall Changing Places Toilet

What's Happening in June

At the *Market Hall*, the internal access tower will be removed. Once the electricity meter is in place, the new power supply will be made live, marking another major milestone. Preparations will also continue for the next phase of work, including internal fit-out.

At *Burtons Chambers*, snagging and finishing works to the shopfronts will be completed, and the utility provider is expected on site at the end of June to carry out final cabling and supply connection works.

The tender for Phase 2, for the upcoming internal fit-out works for both buildings, is ongoing and due to begin by this summer.



Market Hall refurbished doors



Market Hall new electric supply